

Appendix 1 - Gloucestershire Joint Waste Committee Action Plan 2016-16
Progress update October 2016

	Partners	Project	Lead Officer(s)	When	Expected Outcome	Update for October JWC Meeting
1.0 Engagement with customers						
1.1	GCC	Javelin Park Communications	AP	As required	Continue to make it very clear that the delivery of Javelin Park does not take the pressure off the need to minimise waste for disposal	JWT will be represented at future Javelin Park communications meetings and will input to common comms messages.
1.2	Districts	Promote garden waste collection schemes in all districts	RC, SW	Spring 2017	To promote and sustain uptake in garden waste services	For TBC this has been advertised in the Borough News and is always a homepage feature on the website.
1.3	SDC, FODDC	Promote service design changes	AP, RC	Spring & Summer 2016	To reduce waste to landfill and increase participation in recycling services	Continuing to support SDC in the preparation for their service change in November. FOD service change comms completed.
1.4	FODDC	Work with environmental charity Hubbub on an Anti littering campaign	RC	Summer 2016	To change behaviour and reduce littering across the district	Campaign in progress. Measurement of success will take place October as will final debrief.
1.5	All	To build on the Food Waste Initiative	AP	Autumn 2016	To make further inroads in the reduction of food waste to disposal including waste avoidance and separate collection	Intention to promote the 'no food waste' campaign, one year on, later in the year prior to Christmas.
1.6	All	Increasing recycling participation by engagement e.g. the <i>Helping People to Recycle More</i> project	AP	Summer 2016	To minimise waste to disposal on an average per household basis.	Commencing excess capacity reduction in FoD in the autumn.
1.7	All	Continue to explore opportunities for increased reuse and repair	AP, TC	Summer & Autumn 2016	To reduce waste to landfill and increase reuse driving waste up the hierarchy.	Support of repair café is ongoing, and additional promotion of Real Nappies is being undertaken during the Stroud service change.
1.8	All	Continue to seek opportunities to engage with retailers and producers to reduce packaging, improve awareness of food waste and on-site recycling opportunities	AP, SR	Summer 2016	JWC has been invited by WRAP to sign up to the <i>Courtauld 2025</i> initiative (due to be launched in March 2016) which aims to provide a national framework to collaborate to fulfil the vision of a world where food and drink are produced and consumed sustainably	Monitoring Courtauld 2025 developments and remaining open to project opportunities that this may present.
1.9	All	Explore means of encouraging owners and users and of holiday-lets to participate in recycling	SW	Spring & Summer 2016	To reduce waste to landfill and increase participation in recycling services	Support given to Watermark Club and Coln Park developments in providing recycling information to owners and users of second home/holiday lets in the Cotswolds on those sites. Supported CBC in providing recycling information to landlords of student accommodation in St Pauls and other areas. Smaller/individual properties are always difficult to identify and we more often that not rely on them making contact.
2.0 Procurement						
2.1	TBC	TBC MRF contract procurement	BC RC	Autumn 2016	New contract in place by April 17	OJEU notice published, PQQ and ITT documents available. ITT deadline 30 November
2.2	TBC	TBC Vehicle procurement	BC RC	Autumn 2016	New vehicle fleet in place by April 17	Tendering commenced using EPSO and Crown Commercial Service. Partnership working between JWT, TBC and Ubico. On schedule.
2.3	CBC	CBC Vehicle procurement	SW	Autumn 2016	Part fleet replacement in 2016 ahead of full service review (3.3 below)	Linked to 3.3
2.4	GCC	HRC Contract	TC	Summer 2016	Commission service provider for HRC operations from August 2016	Ubico Ltd took over site operations from August 2016.
3.0 Operational review						
3.1	GCC, CBC, TBC, FoDDC, CDC	Waste Transfer Options	TC	Autumn 2016	To consider the options for the transfer of waste after August 2018.	Initial meetings had with CBC, next one scheduled for September
3.2	GCC, SDC	Support for Stroud DC service change	AP	Autumn 2016	To assist Stroud as required in ensuring the service change happens smoothly diverting more waste away from landfill.	Continuing to support service change preparations in relation to communications.
3.3	CBC	Review options for recycling service redesign in Cheltenham including round optimisation across all services	SW	Autumn 2016	To consider the service options available and assess the affordability of being able to implement mixed plastics and cardboard collections from the kerbside and to minimise additional costs as a result of property number increases	Modelling options paper including cost and anticipated performance presented to Cllr Coleman for discussion with informal Cabinet. First phase consultation complete. Now preparing second consultation on service options to be ran during October
3.4	CBC	Support CBC in enforcing no-side waste and closed bin lid policy	SW	Summer 2016	To control levels of residual waste being presented - in support of <i>Helping People to Recycle More</i> project	Working with enforcement team to gear them up towards the roll out of the policy on a zero tolerance basis.
3.5	CDC	Support Ubico in presenting options for and implementation of round re-routing in Cotswold	SW	Summer 2016	To optimise collection resources available as household numbers increases in some areas and rounds become unbalanced	SW project managing this piece of work and implementation is on track and will begin from Monday 19th September 2016.
3.6	GCC & CBC	Explore new recycling opportunities at HRCs including Swindon Road	SW, TC	Spring & Summer 2016	To divert waset away from landfill.	This action will be progressed after Ubico has had the chance to assess the synergies and identify improvements following its taking on the County HRC contract. However also have to be mindful of Action 3.1.

Appendix 1 - Gloucestershire Joint Waste Committee Action Plan 2016-16
Progress update October 2016

3.7	FoDDC	Implement service design change and route optimisation by 1 August 2016	RC	Spring 2016	To implement improved recycling collections from the kerbside and reduce waste to landfill	Service change implemented 1 August. A few teething problems with the collection of small electrical items due to the volume presented for collection. There has been a high demand for additional recycling containers which suggests that new participants to kerbside recycling.
3.8	FoDDC	Monitor recycling banks usage in FoDDC	RC	by April 2017	To assess if recycling banks can be removed by 2018 to reduce costs	Will be undertaken once new service has embedded in.
3.9	FoDDC	Planning for mobilisation of FoDDC street cleaning contract in 2018	RC	by April 2017	New contract mobilisation	Contract due to start August 2018 so project will be set up in August 2017.
3.10	FoDDC	Work with Environmental Protection and Street Warden teams to prevent flytipping and increase enforcement action	RC	Summer 2016	To improve the natural environment and reduce costs	This project is on hold until the new Environment and Regulatory Service cross authority team is fully functional.
3.11	TBC	Implement option for TBC service design including round optimisation across all services	BC RC	Spring 2016	Any changes would be implemented in line with vehicle fleet replacement due April 17.	Round optimisation planning taking place in partnership with Ubico. Likely to have results in the Autumn in preparation for and changes required from April 2017
3.12	CDC	Implement actions from the Strategic Bring Bank review	SW	Spring 2016	Rationalise the network taking out banks for materials which are collected at kerbside and improving bank provision for materials that are not collected at kerbside.	On the ground resource needed to support this project - discussions had with Ubico and awaiting progress

4.0	Infrastructure					
4.1	All	Work with Ubico to develop a Procurement Strategy for vehicles and other capital items	RC, SW, TC	By April 2017	To be used for projects from April 2016, eg TBC , CBC and other partners as required.	
4.2	FODDC, GCC	FODDC Depot and Bulking facility project	RC, TC	By April 2017	To secure a depot in readiness for 2024	Initial meetings have been held with the parties involved and a contractor is to be appointed to progress the project.

5.0	Surveys/ Research					
5.1	All	Actively seek out and continue to draw on good practice and trial schemes promoted by WRAP and other LAs	AP, RC, SW, TC	As required	To report to the Committee on such ideas, with external speakers as appropriate	
5.2	CDC	To undertake a small scale pilot to investigate the impact of bin size on residual waste generation.	AP, SW	Autumn 2016	Identify a discrete area of CDC to issue smaller (eg 120/140L bins) as standard and monitor the impact on residual waste and recycling levels.	This action cannot be progressed until after round re-zoning has been implemented and bedded in.

6.0	Contribution to Corporate Initiatives					
6.1	Districts	Monitor Health and Safety and Support Health & safety Executive's anticipated intervention program	RC, SW	Spring & Summer 2016	To ensure safe working practices are in place and risks are eliminated or mitigated	HSE intervention program looks as though it has relaxed on LA's but is instead focussing on SME type businesses. Continual monitoring of contracts is inbedded as one of the functions of the JWT.

7.0	Strategic					
7.1	All	To undertake a review of contract end dates and other key opportunities across the county for service review over the next 5- 10 years. Linked to Actions 3.3 and 4.1 among others.	SR	Spring 2016	Identify opportunities for service alignment, improving performance and Joint procurement.	
7.2	GCC	Javelin Park project handover	SR	As required	To develop a plan to transfer responsibility for the contract to the JWT.	
7.3	CBC	Support Ubico in making preparations to implement chosen recycling service model in 2017	SW	Summer 2016	To ensure that any new service is effectively introduced within time and financial parameters	Linked to 3.3
7.4	CDC	Support Ubico in transferring operations to permanent depot in Cotswold	SW	Summer 2016	To reduce revenue cost to CDC	Packers Lease site is currently in period of transition having works completed before Ubico move in, in October/November
7.5	FoDDC and CBC	Maximise income for recycling	RC, SW	As required	To increase income to councils through promotion of quality and (CBC) effective marketing of materials	CBC - ongoing as part of SW's responsibility.
7.6	2020 partners	Support 2020 project changes - e.g. changes to CRM systems that impact on service delivery	RC, SW	As required	To ensure continuity of service, and quality of service delivery and customer satisfaction	
7.7	JWT	Continue to support Gloucester City (on a cost recovery basis)	SR, TC	As required	Move toward full membership of the JWC	
7.8	All	Review the means by which the JWT is led and managed at a senior level and the associated shared funding mechanism.	SMG	Spring 2016	SMG make recommendations to the JWC	