

Appendix 2 – Enviro-Crime Action Plan 2019/20

Action	Target Date	Task Owner	Status	Comments
Prosecute Enviro-crime offenders and publicise the results of any enforcement action taken including penalties imposed.	Ongoing	EH Manager/PEHO		
Undertake a minimum of 4 joint operations with partnership agencies	31 March 2020	EH Manager/PEHO		
Consider and implement where practicable opportunity for mapping reported enviro-crimes onto GIS system	31 March 2020	EH Manager/PEHO		
Review and Map existing Enviro-crime signage	31 March 2020	EH Manager/PEHO		
Continue to work with TBC Property Services Team and Ubico to identify hotspots and look for any opportunities to design out Enviro-crime from those areas	Ongoing	EH Manager/PEHO		

Action	Target Date	Task Owner	Status	Comments
Develop strategies to tackle enviro-crime specific to the hotspots	31 March 2020	EH Manager/PEHO		
Develop relationship with National Farmers Union and Rural Crimes Officer to develop strategy to tackle enviro-crime	31 March 2020	EH Manager/PEHO		
Seek to reinstate Countywide Enviro-crime group	1 October 2019	EH Manager/PEHO		
Publicise and Promote Public Space Protection Order	31 March 2020	EH Manager/PEHO		
Introduce program of patrols at Enviro-crime hotspots	30 June 2019	EH Manager/PEHO		
Introduce schedule of Parish Council Liaison meetings that will achieve contact with a min of 50% of PC's.	30 June 2019	EH Manager/PEHO		
Co-ordinate, promote and support the work of the volunteer litter pickers.	Ongoing	EH Manager/PEHO		

Action	Target Date	Task Owner	Status	Comments
Identify all resources across TBC that could assist with Enviro-crime reporting and enforcement.	31 March 2020	EH Manager/PEHO		
Ensure that all relevant officers are suitably trained and meet the necessary Enviro-crime competencies	Ongoing	EH Manager/PEHO		
Develop a network of communities to report enviro-crime acting as “eyes and ears”				

STATUS KEY

😊	Action is progressing well and on target to achieve completion date/within agreed budget (if applicable) etc.
😐	Action has some issues or delays but is likely to achieve completion date/within agreed budget (if applicable) etc.
😞	Significant risk to not achieving the action or there has been significant slippage in the timetable.
✓	Action is complete.
	Action not yet commenced. (may not yet be programmed for action)