
Wormington Village Hall
When Awarded 07/03/2013 (6 years & 10 months)

Original Grant Award £57,700

Current Balance £57,700

Background Grant awarded in 2013 for the construction of a village Hall in the village of Wormington, where village events are 

currently held in a marquee on the open space. 

Total cost of the project was expected to be £206,000. The grant award therefore represents 28% of the total project 

cost. A business case was included in the grant application (although no tests of the validity have been undertaken by 

Tewkesbury Borough Council). 

Planning permission was granted in 2017 and is valid for 5 years.

Wormington Village Society have identified where the funding will come from and £137,200 has currently been 

secured.

Where we are now The lease of the land upon which the building is to be sited has not yet been concluded as there are ongoing 

negotiations.

Constraints placed on scheme 

at November 2018 Executive 

meeting

• the legal issues to be resolved,

- legal issues remain between WVS and DPC, see comments below.

• all funding to be secured, 

As at February 2017 

- The Project costs were estimated to be £211,062

- WVS had secured £137,200 of funding and 

- WVS had identified where the remaining £73,862 would come from. 

- We have not asked for what the current cost of the project would be.

• planning permission in place, 

- Yes planning permission was granted in 2017 by Tewkesbury Borough Council and is valid until 2022. 

• a contractor appointed and 

- No contractor has been appointed given the outstanding legal issues

• works to have begun by 1st November 2019. 

- No works have been appointed given the outstanding legal issues

Summary of update from 

Wormington Village Society

25th October 2019

The dispute between Wormington Village Society and Dumbleton Parish Council, owner of the land earmarked for the 

village hall, remains ongoing. This dispute essentially revolves around the designation of the land as open space and 

whether as a result the land can be developed. As reported previously, this dispute and the associated negotiations 

has been ongoing for many years and as a result no progress has been made in delivering the hall. Whilst two 

members of the Village Society are now members of the Parish Council and continue to push the case for the village 

hall, the position of Dumbleton Parish Council has not changed. 


